

Milestone Completion Summary for CSC333B (Spring, 2003)

Milestone Number: 2

Team Name: Upper Allen Fire Department

Team Members (and Roles, including leader):

Chris Blanchard: Website Coordinator
Jason Featherman: File Manager
Matt DeWitt: Team Leader and Academic Liaison
Brian J. Barnes: Liaison and Technical Contact

Due Date: February 27, 2003

Summarize Results of Milestone:

This milestone allows the group to analyze what exactly the finished product is going to need. These needs were found by producing an SRS document. This document concentrated on the functionality of the software requirement and ranked it high, medium, or low depending on the necessity of the requirement. From the ranked requirements the group was able to devise incremental stages for the projects development. At this point there are no changes in the scope of project.

Strengths of Milestone:

One of the strengths of this milestone was that it allowed for the group to create a clear-cut strategy for the extreme programming technique we wish to use. Also, the “Concept of Operations” allowed for the group to really look at the project and visualize what functions would fit underneath each main window. The group was very happy with the way that it turned out.

Weaknesses of Milestone:

The milestone had no weaknesses. The group jokingly feels like something negative is bound to happen because the project is going too smoothly thus far.

Project Status:

Green: This milestone was completed with no problems and the group is sure that scope that was set at the beginning of the project will be the same at the end and we will be successful. There are no foreseeable problems at this time.

Effort:

Effort per task	Chris Blanchard	Brian Barnes	Jason Featherman	Matt DeWitt
(estimate/actual)				
Discussion:	2hrs/2hrs	2hrs/2hrs	2hrs/2hrs	2hrs/2hrs
Meeting w/UAFD:	.5-1hrs/.75hrs	.5-1hrs/.75hrs	.5-1hrs/.75hrs	.5-1hrs/.75hrs
Deliverables:	3hrs/3.5hrs	2.5hrs/2.5	3hrs/3.5hrs	2.5hrs/2.5hrs
Total Effort:	6.25hrs	5.25hrs	6.25hrs	5.25hrs