

Milestone Completion Summary for CSC333B (Spring, 2003)

Milestone Number: 4

Team Name: Upper Allen Fire Department

Team Members (and Roles, including leader):

Chris Blanchard:	Team Leader
Jason Featherman:	File Manager
Matt DeWitt:	Academic Liaison
Brian J. Barnes:	Liaison and Technical Contact / Webmaster

Due Date: April 8, 2003

Summarize Results of Milestone:

This milestone includes the group's first partial release of the PO system. This is the first release of the PO system the group is making. Though not complete, the table design has been finalized and the form design is well underway. Meeting notes and status reports are also included in this milestone. A CRUD analysis is one of the main deliverables. This milestone, unlike the previous milestones, does not include updates to previous milestones. Those will be included in later milestones. There are no changes in the scope of the project.

Strengths of Milestone:

The strength of this milestone is physical database and UI. The group feels confident about the progress that has been made thus far concerning the actual system.

Weaknesses of Milestone:

Deliverables in terms of paper documentation is a weakness for this milestone as the group has spent most of the time with implementation issues and system design. The current status is very much in the midst of iteration and therefore any unnecessary paperwork has been pushed back in favor of completing a system.

Project Status:

Green: The project is running smoothly. At this point there are no new changes in the scope of the project. We are still facing some design risks in terms of data migration, however there seem to be no large risks in turning over a complete system that will contain, at minimum, base functionality.

Effort:

Effort per task	Chris Blanchard	Brian Barnes	Jason Featherman	Matt DeWitt
(estimate/actual)				
Team Meetings:	3hrs/3hrs	3hrs/3hrs	3hrs/3hrs	3hrs/3hrs
Traceability analysis:	5hrs/1hrs	5hrs/0hrs	5hrs/0hrs	5hrs/0hrs
Physical design:	13hrs/13hrs	13hrs/9hrs	13hrs/5hrs	13hrs/0hrs
Deliverables:	8hrs/2hrs	8hrs/0hrs	8hrs/1hrs	8hrs/6hrs
Total Effort:	19hrs	12hrs	9hrs	9hrs

*The difference in estimated and actual times regarding prototyping is because of inaccurate planning and overestimated projection in the project plan.