

Milestone Completion Summary for CSC333B (Spring, 2003)

Milestone Number: 5

Team Name: Upper Allen Fire Department

Team Members (and Roles, including leader):

Chris Blanchard: Technical Specialist
Jason Featherman: File Manager, Team Leader
Matt DeWitt: Academic Liaison
Brian J. Barnes: Liaison and Technical Contact / Webmaster

Due Date: April 22, 2003

Summarize Results of Milestone:

This milestone included more increments of the database that the group is constructing. Some of the deliverables that were completed in this milestone was an Implementation Status Document, an Intentions document, Performance document that discusses what the group has done to enhance the performance of the system, and a test plan that will be carried out on the system in milestone six. Traceability implementation links are also a part of this milestone. In common with past milestones there is a completion summary, meeting notes, status reports, and status reports in this milestone.

Strengths of Milestone:

The strength of this milestone is the physical database and UI.

Weaknesses of Milestone:

There are no known weaknesses in this milestone.

Project Status:

Green: The project is running smoothly. At this point there are no new changes in the scope of the project. The only risk that the group sees in the near future is the end of the semester work that is required for other classes. This risk is not large enough to label the status of the project anything other than “green.”

Effort:

Effort per task	Chris Blanchard	Brian Barnes	Jason Featherman	Matt DeWitt
(estimate/actual)				
Test:	5hrs/0hrs	5hrs /0hrs	5hrs /5hrs	5hrs /0hrs*
Deliverables:	5hrs/8hrs	5hrs/2hrs	5hrs/5hrs	5hrs/6hrs
Improve:	8hrs/4hrs	8hrs/10hrs	8hrs/0hrs	8hrs/0hrs*
Team Meetings:	3hrs/4hrs	3hrs/4hrs	3hrs/4hrs	3hrs/4hrs
Total Effort:	16hrs	16hrs	14hrs	10hrs

*The difference in estimated and actual times regarding prototyping is because of inaccurate planning and overestimated projection in the project plan.