

Milestone Completion Summary for CSC333B (Spring, 2003)

Milestone Number: 6

Team Name: Upper Allen Fire Department

Team Members (and Roles, including leader):

Chris Blanchard: Technical Specialist
Jason Featherman: File Manager
Matt DeWitt: Academic Liaison, Team Leader
Brian J. Barnes: Liaison and Technical Contact / Webmaster

Due Date: May 6, 2003

Summarize Results of Milestone:

Milestone 6 includes a performance improvements and documentation concerning the improvements, final test plans of the system, a users manual and administration manual for the UAFD users to refer to when use begins. Also, this milestone includes the presentation of the project and the final project itself. Similar to previous milestones updates were made as well as a completion summary.

Strengths of Milestone:

The strength of this milestone is the presentation and the final project. The group feels that the presentation is a very good overview of the project.

Weaknesses of Milestone:

There are no known weaknesses in this milestone.

Project Status:

Green: The project is essentially done. There are no risks at this point in the process.

Effort:

Effort per task	Chris Blanchard	Brian Barnes	Jason Featherman	Matt DeWitt
(estimate/actual)				
Presentation:	2hrs/2hrs	2hrs/2hrs	2hrs/2hrs	2hrs/2hrs
Deliverables:	5hrs/5hrs	5hrs/6hrs	5hrs/4hrs	5hrs/3hrs
Team Meetings:	2hrs/3hrs	2hrs/3hrs	2hrs/3hrs	2hrs/3hrs
Total Effort:	10hrs	11hrs	9hrs	8hrs

*The difference in estimated and actual times regarding prototyping is because of inaccurate planning and overestimated projection in the project plan.