

CSC 333B Project Status Report

UAFD Purchase Order System

Chris Blanchard
Jason Featherman (Team Lead)
Matt DeWitt
Brian Barnes

Date: 02/20/2003

02/12/2003 – 02/20/2003

1. Progress Made Since Last Stats Report Submitted:

- We have developed a preliminary design for the user interface
- Completed milestone 1
- Numerous discussions on functionality issues that surround the PO system
- Began work on milestone 2
- Further discussed the scope of the project

2. Plans for Upcoming Time Period Until Next Status Report Due:

- Complete milestone 2
- Meet further with Don Roseth
- Continue prototyping
- Progress with the development of the user interface
- Explore existing systems

3. Issues Resolved:

- Online storage space obtained – version control issues discussed
- Settled on the scope of the project
- Further discussed the roles of the group members
- Worked out website

4. New Issues to be Addressed:

- Discuss requirements with Don
- Breakdown specific versions and what they'll entail
- Prioritize requirements per release
- Milestone 2 deliverables – split up among members
- Detailed scheduling