

**CSC 333 Project Status Report
Upper Allen Fire Department**

**Brian Barnes (team lead)
Chris Blanchard
Jason Featherman
Matt DeWitt**

**Date Report Submitted: 3/4/03
Time Period Reporting On: 2/21/03-3/4/03**

1. Progress Made Since Last Stats Report Submitted:

- Finished milestone 2
- Met with Don Roseth (sponsor) and discussed the SRS document in depth and got his signature. He stated that he is pleased with the direction that the project is progressing.
- Began discussing the ER Data Model and table designs in such a way as to reduce redundancy and allow for scalability through multiple iterations.
- Divided up the work for the ER Model, DFD's, prototype, and the remainder of the deliverables.

2. Plans for Upcoming Time Period Until Next Status Report Due:

- Finish milestone 3 (ER Data Model, DFD's, other docs.).
- Use low fidelity prototyping techniques to gain a better understanding of UI which will govern data definition stages.
- Continue to work on database prototype.

3. Issues Resolved:

- Requirements discussed and preliminarily approved by Don Roseth.
- Finished version breakdowns and contents of each.
- Priorities of requirements established to various increments.
- Finished milestone 2.

4. New Issues to be Addressed:

- On-line advice says not to use lookup fields in Access as they are not scalable to databases should the UAFD want to upgrade in the future. How feasible is a workaround?
- Updates to SRS after getting further feedback from Don. Requirements continue to surface and must be either incorporated into the SRS (and design) or deemed beyond the project scope.