

**CSC 333 Project Status Report  
Upper Allen Fire Department**

**Brian Barnes (team lead)  
Chris Blanchard  
Jason Featherman  
Matt DeWitt**

**Date Report Submitted: 3/11/03  
Time Period Reporting On: 3/04/03 - 3/11/03**

**1. Progress Made Since Last Status Report Submitted:**

- Reviewed milestone 2 grade and comments.
- Continued discussion of ER data model and table designs in such a way as to reduce redundancy and allow for scalability through multiple iterations.
- Worked individually on assigned areas of milestone 3 requirements/deliverables.

**2. Plans for Upcoming Time Period Until Next Status Report Due:**

- Finish milestone 3 (ER Data Model, DFD's, Business Rules, and other docs.).
- Continue work on low fidelity prototypes to gain a better understanding of the UI.
- Begin form design based on prototypes.
- Modify table structure/ER Data Model to accommodate form design.
- Continue to work on database prototype.

**3. Issues Resolved:**

- Progress made on milestone 3 work and prototyping.
- Discussed previous new issue ("On-line advice says not to use lookup fields in Access as they are not scalable to databases should the UAFD want to upgrade in the future. How feasible is a workaround?") and decided that database does not need to be scalable beyond access and that usability supersedes need for future platform migration.

**4. New/Continued Issues to be Addressed:**

- Updates to SRS after getting further feedback from Don. Requirements continue to surface and must be either incorporated into the SRS (and design) or deemed beyond the project scope.