

Milestone Completion Summary for CSC333B (Spring, 2003)

Milestone Number: 1

Team Name: Upper Allen Fire Department

Team Members (and Roles, including leader):

Chris Blanchard: Team Leader and Website Coordinator
Jason Featherman: File Manager
Matt DeWitt: Academic Liaison
Brian J. Barnes: Liaison and Technical Contact

Due Date: February 18, 2003

Summarize Results of Milestone:

This milestone produces the team's first project proposal where we outlined our project scope. At this point by the end of semester the group's goal is a fully implemented functioning PO system that will handle three different purchase order categories. The group has found it very easy to meet outside. Furthermore, we feel that that this project has the potential to become very large.

Strengths of Milestone:

The milestone was just a small test to see how the group would be able to analyze what would go into the design and development of the project. Also, we saw how well we could brainstorm solutions to the idea of providing Upper Allen Fire Department with a purchase order system. As a group we feel the deliverables are overall very strong.

Weaknesses of Milestone:

The milestone had no weaknesses. As a group we were able to meet on many occasions in and off campus and discuss our visions of this project and plan out a reasonable scope.

Project Status:

Green: The group feels very confident that we will be able to produce a complete, successful project by the end of the semester. We have complete cooperation with UAFD, and our contact willing and able to work with us any way he can. The one weakness the group has detected is the lack of computer programming skills. This may not cause a problem because at this point in the project we're not exactly sure the degree of programming this project will require.

Effort:

Effort per task	Chris Blanchard	Brian Barnes	Jason Featherman	Matt DeWitt
(estimate/actual)				
Discussion:	3hrs/3hrs	3hrs/3hrs	3hrs/3hrs	3hrs/3hrs
Meeting w/UAFD:	1-1.5hrs/1hr	1-1.5hrs/1hr	1-1.5hrs/1hr	1-1.5hrs/1hr
Deliverables:	2.5hrs/2hrs	2.5hrs/2	2.5hrs/ 2hrs	2.5hrs/2hrs
Total Effort:	6hrs	6hrs	6hrs	6hrs