

Upper Allen Fire Department

Meeting Notes – March 06, 2003

The group met in class to discuss ER data structure and attribute assignment.

Meeting Notes – March 11, 2003

The group met with professor Nejme to discuss the progress of the project and to handle any problems that the group might be having. It was concluded that having a data dictionary wasn't necessary for the DFD if the requirements were easy to follow between that and the ER model. Also, Professor Nejme reviewed the groups ER model and made minor changes and few suggestions. The group explained that we have a handle on the milestone due in the coming days.

Meeting Notes – March 12, 2003

The group met online to finalize the deliverables and review questions/issues before uploading to the web. Future updates to the SRS and ER diagrams discussed, deferred to Milestone 4 to allow for time to prototype and determine necessity.

***Limited meetings due to effectively distributing milestone 3 workload via the project plan. We did meet unofficially and on an individual, as-needed basis to discuss issues and review each other's work.**