

Milestone 6 Intentions Document

Following the scope we set at the beginning of the project the group expects to be able to deliver a working, fully functional database by the end of Milestone 6. This database will be fully complete, and by that we mean it will not have requirements in the SRS that are not in the finished product as well as performing any necessary task that is needed. Furthermore, the group plans on having the database implemented and assuming the responsibilities of the old paper PO system that Upper Allen Fire Department is currently using. By doing this we can fix any problems or clear up any areas of confusion before the group members part ways at the end of the semester. Training those who are going to be using the system is another goal that the group feels can be accomplished upon completion of Milestone 6. The group intends on completing all the documentation that will go with Milestone 6 including many updates to later Milestones.