

**CSC 333 Project Status Report
Upper Allen Fire Department**

**Brian Barnes
Chris Blanchard
Jason Featherman
Matt DeWitt**

**Date Report Submitted: 3/27/03
Time Period Reporting On: 3/11/03 - 3/27/03**

1. Progress Made Since Last Status Report Submitted:

- Reviewed milestone 3 grade and comments.
- Began moving from whiteboard design to prototyping.
- Worked individually on assigned areas of milestone 4 requirements/deliverables.

2. Plans for Upcoming Time Period Until Next Status Report Due:

- Continue form design and data schema modifications for usability.
- Modify table structure/ER Data Model to accommodate form design.
- Continue to work on database increment.

3. Issues Resolved:

- ?

4. New/Continued Issues to be Addressed:

- Trade-off for usability and good database design.
- Performing a transaction-type update using a dynamic database such as Access.
- Data validation.