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1. Progress Made Since Last Stats Report Submitted: 

Andy has met with Coach Rick Van Pelt on three occasions to discuss plans and objectives for the project.  Two project options with Messiah’s Basketball Program have been presented:

1) A Basketball Camp Management System, handling online participant registration and payment and complete management functionality on the administrative end.  Administrative functions would include…

2) A Recruitment Managmement System, allowing for submission of recruiting information by high school players from the team’s website.  An online administrative management system would allow for both automatic and manual entry of player information into a recruiting database.  Complete searching, grouping, and comparison functionality would be included, allowing for easy player analysis and report generation.  Player contact information could be quickly retrieved for large sending of personalized emails.  The system would prove much more user-friendly and efficient than the existing method of time-consuming full manual entry and emailing.

The final decision between the two database options is completely dependent upon the availability of Messiah College’s Verisign credit account for camp registration transactions and the college’s willingness to assist us in the initial setup of the account for this project.  Brendan has looked into the issue of using this account and has made some good contact efforts.  Nate has joined the project and has been actively involved in communication of initial ideas.

2. Plans for Upcoming Time Period Until Next Status Report Due: 

We will continue to wait for a response from the college webmaster or Berte Thompson of ITS concerning Messiah’s Verisign account.  If no response is received by 14 February or if it is determined that use of this account is not plausible, we will begin to take action on project 2 listed above.  Andy will meet again with Coach Van Pelt to review the project prospectus and our group’s final proposal.  Preparation of our first milestone submission and presentation will also take place.
3. Issues Resolved:

We were able to establish a group and determine which organization we will be working with and have narrowed our project options to two different ideas.

4. New Issues to be Addressed: 

We will soon make our final decision between the two project options after addressing the issue of online camp registration payments by credit card.  We will also soon need to begin preparation of our first milestone report.

